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Objectives  

ÅAssess the current availibility  of digital coastal 
maps in the EU  
 

ÅDisseminate  this  information by EMODnet  
 

ÅShare experience of coastal mapping in the EU  
 

ÅDevelop standards for best practices  
 

ÅPropose how a future JECMaP could operate  



Deliverables  

ÅEvery 2 months :  progress report  
 

ÅAfter 6 months :  first version of portal on - line  
 

ÅAfter 9 months :  interim report  
 

ÁSummary of challenges involved in preparing portal  
 

ÁResults of task 2(d) i :  
 

Listing and summarizing past experience indicating at least 
cost, depth range, turbidity, furthest distance from coast, 
vertical and horizontal tide range.  
 

ÁResults of task 2(d)ii :  
 

Developing and testing an algorithm for choosing most 
appropriate surveying method . 

 

 



Deliverables  

 

ÅAfter 18 months :  
Áfinal version of portal on - line  
Áfinal report  
Áexecutive summary of final report  

 

ÅAfter 20 months :  stakeholder workshop  

 

ÅAfter 36 months :  maintenance report  

 



Consortium  
Å Hydrographic offices :  

FRANCE ï BELGIUM ï 
GERMANY ï GREECE ï 
IRELAND ï ITALY ï LATVIA ï 
NORWAY ï PORTUGAL ï 
SLOVENIA ï SWEDEN 

Å Regions  :  

CPMR ï Regione  Lazio  

Å Public Bodies :  

ISPRA ï RWS -  GeoEcomar  ï 
DDNI  

Å IT company :  

Worldline  

Observers  
Å Hydrographic offices :  

UNITED KINGDOM -  SPAIN  



Organisation  



Meetings  

ÅKick -off : 24th June  2015  

ÅSpecification  review  (M3) : 21st - 22nd 
October  2015 ( EMODnet  Jamboree)  

ÅPortal (M5) : 1st - 2nd December  2015  

ÅAlgorithm  (M9) : early  March 2016  

ÅInterim  (M12) : June  2016  

ÅInterim  (M16) : October  2016  

ÅFinal (M18) : December  2016 ï Brussels  

ÅStakeholder  (M20) : Feb. 2017 ï To be defined  

 



WP1 : Digital Mapping  



WP1 progress :  

ÅForum (partners only)  
 

ÅSpecifications of the portal : validated!  
 

ÅImplementation of the portal itself : in progress  
 

ÁOpening to the partners : 17 th  December  
ÁPublic opening : 23 rd  December  

 

ÅTraining activities  
 

Á1st  training organized during the algorithm meeting 
(03/2015) for the partners only  

ÁOne or more trainings later for other users  

 

 



About the portal (1 st  release) :  

ÅDirect access from the website  

 

 

 
 

 

 

ÅDefault projection EPSG:3035 (ETRS89/ETRS -LAEA)  

 
ÅCan be changed to EPSG:4326 (WGS84 )  

ÅBasic Tools for the first release  

ÅData initialization in progress  

ÅWMS and WFS available (WCS later)  



 

 

Services  

Dissemination services  

Internet  

Access Control Layer  

Partner Administrator  

Identity Control Layer  

Backend  

Data Warehouse  

Access Control 
Management  

Behind  the Portal:  



WP2 : Share Experience, 
Standards and Best Practices  



WP2 progress (1/2) :  

ÅAssess consistency of the existing vertical datum  
ÁInventory of the used vertical references : in progress  
ÁInventory  of available transformations and current 

developments (national projects) : in progress  
 

ÅListing and summarizing of past experiences  
ÁFinalization of the survey (operated by Lime Survey)  
ÁInformations  on area and on survey  
ÁWill be communicated to the partners and other major 

operators next week  
ÁTo be filled in before end of January  

 
 

 

 

 



WP2 progress (2/2):  

ÅDevelopment of an algorithm to help the coastal 
survey planning at regional level  
ÁCoastal Mapping Planner (CMP) basic concepts elaborated  
ÁCMP decision tree will use the fuzzy logic  

 

ÅBuild a technical and economical strategy  
ÁRefinement of the algorithm by adding the cost analysis ï 

not yet started  
 

ÅSharing plateforms  
Ácompilation of the partners contributions in progress  

 

 

 



WP3 : Future programme  


